



# Navy CEVM Update to NDIA

January 2008

Navy Center for Earned Value Management  
[http://acquisition.navy.mil/acquisition\\_one\\_source/cevm](http://acquisition.navy.mil/acquisition_one_source/cevm)



# Navy EVM Reviews

- Background
  - Recent reviews conducted by DCMA and NAVAUDIT have identified major deficiencies with contractor EVM Systems
  - Deficiencies identified across the Naval Enterprise
  - EVMS compliance issues with multiple contractors
- SECNAV asked that reviews be conducted to determine the state of EVM across the Navy
  - Determine risk to Navy programs
  - Focus on ACAT I prime contractors
- Goal to complete all reviews by the end of the year



# EVM Review Approach

- Review all ACAT I prime contractors with EVM requirements
- Small, short reviews to accommodate large number of sites to be reviewed by December 2008
  - Focus on data traces
  - Some interviews with contractor personnel
- Will identify major systemic problems
  - Pervasive issues similar to NAVAUDIT findings will be apparent
  - Treated as focused surveillance
  - Will not be a comprehensive Compliance Review, similar to Nunn-McCurdy assessments
- Review process coordinated with key players
  - DCMA incorporating into 2008 review schedule
  - NAVAUDIT concurs with process
  - Process in place for additional participation from DASN M&B Center for EVM (CEVM), SYSCOMs and SUPSHIPs
- Timeline for corrective action depends on findings