

DEFENSE CONTRACT MANAGEMENT AGENCY



DCMA

ACQUISITION INSIGHT  GLOBAL ENGAGEMENT

The DCMA EVM Mission

NDIA Program Mgmt Systems Committee

Presented By:
Mr. David Kester
Director, Earned Value Management Center

August 26, 2010

ACQUISITION INSIGHT  GLOBAL ENGAGEMENT





DEFENSE CONTRACT MANAGEMENT AGENCY

Contents

- Center Organization Mission
- Department EVM
- Group Performance
- Initiatives and Outlook





EVM Center Structure

DEFENSE CONTRACT MANAGEMENT AGENCY

Earned Value Management Center

Director
David Kester david.kester@dcma.mil 804-416-9074
Deputy Director
Dennis Chapman dennis.chapman@dcma.mil
301-862-0718

CSS

Reservists

Career Development
Conduct training
EVM Center Force Mgt
HR Interface
ESCP Process
ESCP Metrics – PI 152

Training

Donna Holden
donna.holden@dcma.mil
301-862-0721

Management Support Team

Cherie Taylor
Cherie.taylor@dcma.mil
703-428-0945

Administrative support
internal control

Compliance Policy & Process

Jim Henderson
James.henderson@dcma.mil
321-867-2422

SMEs for Compliance
Industry Compliance POC
NASA / REIMB POC
Compliance Policy and Processes
Compliance Tools Requirements
Review Schedule Metrics – PI 8
Publishing Review Reports
EVMIG, CRI & DIG
Supplier SDs
Supplier List
DIDs
Receive Validation Requests from ACOs

Surveillance Policy & Process

Gregg Griffith
John.griffith@dcma.mil
817-763-4128

SMEs for Surveillance
SSI Policy and Processes
Surveillance Tools Requirements
SSOM Process
Changes for approved SDs
Surveillance Metrics – PI 2,3,4,5, & 6
Tripwire Process/Policy
Tripwire Training Input
Analysis Process/Policy
Tripwire Metrics – PI 10 & 11

Compliance Execution

Gayle Brooks
Gayle.brooks@dcma.mil
703-428-1136
Paula Mullenix
Paula.mulleni@dcma.mil
310-900-6465

SMEs for Conducting EVMS Reviews
Prepare Notifications
Document EVMS findings
Prepare Reports
Review CAPs
Supplier Self Assessment/Data Assessment
Comparative Analysis
Go/No-Go Pkg development
Initial SD Compliance Assessment
SD Changes as a result of a review

Surveillance Execution

Bob Keysar
robert.keysar@dcma.mil
301-862-0717

SMEs for Overseeing SSOM Products (SSPs, SSRs, CARs)
EOY Assessments
Surveillance CAPs

Tools & Assessment

Julie Delaney
julie.delaney@dcma.mil
301-862-0701

SME for EVMS Data Assessment
Compliance data assessment
Analytical tools, datasets, & databases
Technology Architecture Management
DAES Tripwire coordination & assessment





EVM Mission & Vision Statements

DEFENSE CONTRACT MANAGEMENT AGENCY

Mission:

- Advocate the Department's implementation of EVM by executing the role and responsibilities of the Executive Agent for Earned Value Management Systems (EVMS)

Vision:

- Influence the implementation of industry-wide compliant EVMS
 - Provide program managers, integrated product teams, and other acquisition enterprise customers EVMS that provide immediate access to reliable and accurate data and information on program costs, schedule, and technical performance

Goal: Enabling Good Decision Making with Quality Data Delivered on the Right Timetable.....




DCMA EVM Functions

- System Compliance/Surveillance
 - › Conduct EVMS reviews (initial validation reviews and post acceptance reviews for cause) to verify initial and continuing compliance of contractor management systems
 - › Review EVMS plans to determine implementation adequacy
 - › Conduct periodic surveillance of EVMS to determine continuing compliance of contractor management systems

- Data Analysis
 - › Source for EVM data analysis (Tripwires) for programmatic status and decision making assistance

- Training and Outreach

DoD EVM Responsibilities






DEFENSE CONTRACT MANAGEMENT AGENCY

EVMS Performance Indicators

- Planned measures for FY2010:
 - #2 EVMS Development/Submission of Standard Surveillance Plan
 - #3 EVMS Delivery of Standard Surveillance Reports (SSR)
 - #4 EVMS Documentation of EVMS Compliance Issues (CAR)
 - #5 EVMS--Standard Surveillance Plan (SSP) Turnaround/Feedback
 - #6 EVMS--Corrective Action Request (CAR) Turnaround/Feedback
 - #8 Execution and documentation of EVMS Compliance Reviews
-
- #10 Execution of EVM Trip Wire Analysis (Predictive)
 - #11 Delivery of EVM Trip Wire Analysis (Timely)
 - #152 EVM System Specialist Certification Program
 - ★ #000 Supplier EVMS Implementation (Christmas Tree Format)



#8 Execution of EVMS Reviews






DEFENSE CONTRACT MANAGEMENT AGENCY

Supplier EVMS Implementation

- Since late 2006 through FY10 the EVM Center will have conducted 127 supplier EVMS implementation events
- 195 individual supplier facilities with EVM requirements are undergoing surveillance by local CMOs
- Of 42 contractor site EVMS compliance assessments as of July 2010:
 - › All 5 guideline areas were > 60% Non-Compliant (N/C) (change from 53% Jan 2010)
 - › Highest non-compliance: Planning, Scheduling and Budgeting (82%), Analysis and Management (80%), (change from 76%) and Accounting (77%) .
 - › Lowest non-compliance: Revisions and Data Maintenance (75%) and Organization (73%)







*.....127 Supplier EVMS Events Over 4 Year Period
 ... over 100 Events in Backlog...*





#2 Development/Submission of SSP

DEFENSE CONTRACT MANAGEMENT AGENCY





#3 Delivery of SSRs







#4 Documentation of Compliance Issues



DEFENSE CONTRACT MANAGEMENT AGENCY



#5 SSP Turnaround Time




#6 CAR Turnaround Time



- EVMS Policy Development
 - TWI – Internal Coordination
 - CRI – Expected September 2010
 - SSI Rewrite – Internal Coordination
 - CERT – Internal Coordination
- DCMA/PARCA Partnership
 - Root Cause Analysis
- Surveillance Going Back to CMOs
- DFARS Business Rule Rewrite (Draft)
 - 32 for Compliance
 - Foundational/Core Guidelines tied to EVMS disapproval
 - 16 months for Initial Validations
- DCMA Guideline Intent Guide – Coming in FY11

- DoD IG Report on Allegation of Unsatisfactory Conditions
 - Jt. Surveillance and more
- Performance Progress Payments using EVMS Coming?
- MOAs Coming
- Center Hubing Execution/Hiring Strategy
- Common data format - XML schema
- Shipbuilding

Foundation/Core Guidelines





DEFENSE CONTRACT MANAGEMENT AGENCY

SSI DCMA/NDIA Collaboration

- **Items agreed to that will be included in upcoming SSI revision:**
 - Coordination of reviews among supplier locations.
 - CMO Level I CAR approval authority
 - Usage of the term “Instances of Non-Compliance observed.”
 - CAR dispute process
 - Removal of requirement for Level I CAR CAPs
 - End of Year (EOY) Assessment process
 - Procedures for reviewing/processing Implementation vs. Process CARs
 - Clearly defined swim lanes
 - Process for submittal/approval of System Description changes
 - Verbiage clarifying SSP process
 - Verbiage clarifying SSP schedule coordination and surveillance review frequency
- **Items still at issue:**
 - Materiality requirements for CARs
 - Waiver of surveillance requirement (32 guidelines each year)
 - Risk matrix applicability

