

PARCA UPDATE TO NDIA PMSC

Gary R. Bliss, Dir PARCA/AT&L

04 May 2011




Agenda

- **PARCA Office and Status**
- **EVM IPT and Policy Changes**
- **Current Status and Prospects**



PARCA ORG CHART





PARCA Resources

- *Now that DoD has an appropriations bill, we are funded*
 - Funds distribution will be this week
 - Funds are adequate (we believe) for PARCA functions
- Billets are still a problem
 - Three new billets have been provided, but no SES
 - There is (effectively) a hiring freeze for PARCA
 - There are a few options – internal transfers and IPAs – being worked
- A new division is being stood up
 - Five new billets
 - All IPAs from FFRDCs on a two-year rotation
 - Mission is largely partitioned from the rest of PARCA office



DoD EVM IPT Charter

- PARCA has responsibility for Earned Value Management (EVM) policy and overall EVM Coordination
 - NOTE: DCMA remains the OSD Executive Agent for EVMS.
- Provide the means to promote and serve as a clearing house for common issues
 - Develop and coordinate Defense Support Team (DST) or other new EVM improvements items across DoD
 - Coordinate and provide service level concurrence on Government EVM positions on policy and guidance.
 - Coordination with DoD and service working groups and IPTs on EVM related issues



Current Issues

- Reviewing IMS and CPR DiD for revision
 - Takes into account EVM Stakeholder's recommendations.
- Drafting plan for the adoption of the UN/CEFACT XML Standard to improve Program Management.
- EVM training in the Government



PARCA EVM Activities in Near Future

- PARCA continues to coordinate with Industry Stakeholder group.
 - Subcontractor reporting requirement.
 - Mechanisms for protection of data / data owner.

- PARCA is working with OSD offices on an implementation plan.
 - PARCA working with DPAP on a plan, possibly to include FAR / DFAR amendment.
 - PARCA is working with the Central Repository to ensure the mechanism is in place to track the Letters of Authority and Non-Disclosure Agreements.

- PARCA expects to take over the keys to Central Repository this summer
 - Appropriated funds facilitates this



Bottom Line on EVM Status

- Will not get EVM “Czar” in the short term
- Working to develop the EVM Division within the current constraints
 - Limited contracted support staff coming on board.
- Working to transition the EVM Central Repository
 - Plan is to maintain current operational arrangement for the next year while transitioning to PARCA.