

DEFENSE CONTRACT MANAGEMENT AGENCY



DCMA

ACQUISITION INSIGHT  GLOBAL ENGAGEMENT

DCMA Operations EVM Implementation Division

**Shane Olsen
DCMAO-EV
(804) 416-9212
Stephen.olsen@dcma.mil**



DEFENSE CONTRACT MANAGEMENT AGENCY

Overview

- **DCMA EVMID Mission**
- **EVMID Structure and POCs**
- **FY 14 Schedule**
- **Recent Trends from Compliance Reviews**
- **Way Ahead**





DEFENSE CONTRACT MANAGEMENT AGENCY

DCMA Operations EVMID Mission/Organization

- **Hub Core Functions**


- Advocate the Department's implementation of EVM by executing the role and responsibilities of DFARS Subpart 242.302 (S-71)
- Conduct EVMS reviews to verify initial and continuing compliance of contractor management systems
- Support CMOs in executing System Surveillance; CAR review/approval
- Provide assistance to CMOs for Major Program Support

- **Corporate Group Functions**


- Provide analytics & support to the Division and Hubs
- Establish one single point of contact for major DoD contractors
 - Expedite system description changes
 - Enhance standardization



EVM Implementation Group AORs



EVM Implementation Division



Scope of DCMA Operations EVM

- **DCMA Operations CMO's conduct system surveillance at 191 contractor sites**
 - **Eastern Region**
 - 79 EVMS specialists conducting System Surveillance
 - **Central Region**
 - 40 EVMS specialists conducting System Surveillance
 - **Western Region**
 - 72 EVMS specialists conducting System Surveillance
- **Local EVMS specialists issue Level I and Low Risk GL Level II CARs through the CMO command**
 - Hubs have review & approval of High Risk Level II and higher



DEFENSE CONTRACT MANAGEMENT AGENCY


FY14 Schedule

DCMA Operations Earned Value Management Implementation Division FY14 Review Schedule

	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
DCMA ORG	October	November	December	January	February	March	April	May	June	July	August	September
DCMAO-EVB							GDC4S Taunton, MA				Medivector Boston, MA	
DCMAO-EVC				Serepta Corvallis, OR		L3 IEC Anaheim, CA				NGIS Rancho Carmel, CA		
DCMAO-EVD						Textron Marine Siddell, LA						
DCMAO-EVM	BAE Sterling Heights, MI						Tekmira Burnaby, BC				BAE Sterling Heights, MI	
DCMAO-EVO		Nanotherapeutics Alachua, FL			GDAIS McLeansville, NC	Ch2M Hill Inc Tbilisi, Rep of GA	SES Inc Huntsville, AL	PPD Development Wilmington, NC			Austal Mobile, AL	
DCMAO-EVT					ITT/Exelis Colorado Springs, CO	Flight Safety Int'l Centennial, CO	URS Pueblo, CO Batelle Pueblo, CO	Kratos Colorado Springs, CO	ATK Promontory UT			
DCMAO-EVV								NG Midlothian, VA				LM Crystal City, VA



Contractor Business System Determination Times



➤ Trend shows DCMA is reducing time to issue EVMS final determination

* Suppliers (A thru T) in relative order by date of EVMS review (oldest to most recent)



- **FY15 Schedule planning begins in May 14**
 - 1QFY15 suppliers will be established in July 14 and notified
- **Standard Interpretation for System Evaluation**
 - Increase consistency with a peer review process
 - Use of improved analytics / test steps to ensure consistency
 - Focus on system issues, not human error
- **Corrective Action Verification**
 - Measurement against agreed upon criteria and thresholds
 - Data Driven assessments when and where possible!