

*Clearinghouse Committee
Out-brief*

*NDIA Winter Meeting
Palm Bay, FL January 30-31*

National Defense Industrial Association
Integrated Program Management Division

**Gary Humphreys
Keith Linville
Russ Rodewald**

- GL6 – Incorporation of M/ERP into IMS
 - Work can be aggregated as appropriate to manage the program.
 - Resolution: Government drafting interpretation paper to clarify EVMSIG language.
- Customer Direction to perform new/disputed work scope
 - Work must be budgeted: AUW, OTB
 - Value aligned to proposal or agreed to value prior to definitization
- Multiple elements of cost in a single WP
 - Necessary at times, but discouraged when possible
 - System must support material price/usage and labor rate/efficiency analysis
- One EVT for a WP
 - No LOE intermixed at task level
 - %Complete – series of 0/100 interim milestones

- WBS combining resources of both Prime and Sub
 - Work scope intermixed based on program needs
 - Mixed labor (internal / subcontract) tracked in hours only
- FFP/FPI actual cost reporting on CSDR / IPMR
 - FPI: No factoring of baseline or actuals on IPMR report
 - CFSR reports share ratio adjusted billing
 - FFP: ACWP set equal to BCWP
- EVMS System validation by CAGE code
 - Validation typically by site; sites could have multiple CAGE codes
 - Dale Gillam pulling together white paper